COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2012

ESTI MATE SUMVARY 15: 15: 23
CONTI D C18561 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18561- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 60.0  DAYS TI ME ALLOW 60 WORK DAYS
| NSTALL RUVBLE STRIPS AND OTHE PERCENT TIME:  100. 00 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. MO0504- 065
| NSTALL RUVBLE STRIPS AND OTHE
NAME OF ROAD: 050B
PRQIECT COUNTI ES: PUEBLO OTERO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 07/ 10/ 2012 DATE TI ME STARTED 04/ 16/ 2012
1541 STOCKYARD ROAD DATE LET 12/ 01/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 16/ 2011 DATE TI ME STOPPED 07/10/2012
DATE CONTRACT EXECUTED 01/ 03/ 2012 DATE ACCEPTED 07/ 10/ 2012
PUEBLO CO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 04/ 16/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 565, 877. 80 PARTI Cl PATI NG $ 504, 191. 80 $ 124, 124. 50
AWARD PRQIECT AMT: $ 471, 308. 50 NON- PARTI CI PATI NG 2, 000. 00 0.00
PERCENT COVPLETE: 89. 450% TOTAL EARNI NGS 506, 191. 80 124,124.50
FUNDS AVAI LABLE: $ 59, 686. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 506, 191. 80 124, 124. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,069. 63 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 499, 122. 17 124, 124. 50
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 499, 122. 17 124, 124. 50
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 124, 124. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18561-BI D ESTI MATE RUN 07/ 12/ 2012
PRQIECT: MC0504- 065 ESTI MATE NO 0003 15: 15: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 445. 000 268. 000
5% 177. 000 1, 770. 00
10. 00000 445. 000 4, 450. 00
0010 202-00250 *Removal of Pavenent Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0015 202-01130 Renoval of Guardrail Type 3 50. 000 0. 000
LF 50. 000 152. 50
3. 05000 50. 000 152. 50
0020 202-01140 Renoval of Guardrail Type 4 1, 058. 000 728. 000
LF 330. 000 5, 610. 00
17. 00000 1, 058. 000 17, 986. 00
0025 202- 01300 Renoval of End Anchorage 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0030 208-00002 Erosion Log (12 Inch) 110. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 128. 790 85. 430
TON 43. 360 6, 070. 40
140. 00000 128. 790 18, 030. 60
0040 601- 01000 *Concrete Class B 83. 000 0. 000
cY 64. 000 16, 320. 00
255. 00000 64. 000 16, 320. 00
0045 606- 00705 *Quardrail Type 7 (Special) 135. 000 87. 000
LF 48. 000 12, 648. 00
263. 50000 135. 000 35,572.50
0050 606-01370 *Transition Type 3G 18. 000 10. 000
EACH 8. 000 7, 800. 00
975. 00000 18. 000 17, 550. 00
0055 606-01460 *Medi an Ter m nal 9. 000 5. 000
EACH 4. 000 12, 540. 00

3, 135. 00000 9. 000 28, 215. 00



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18561- BI D ESTI MATE RUN 07/ 12/ 2012
PRQIECT: MC0504- 065 ESTI MATE NO 0003 15: 15: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 1, 930. 00
1, 930. 00000 1. 000 1, 930. 00
0065 609-21011 *CQurb and Qutter Type 2 (Section I-M 52. 000 0. 000
LF 52. 000 1, 092. 00
21. 00000 52. 000 1, 092. 00
0070 610- 00030 *Medi an Cover Material (Concrete) 112. 000 0. 000
SF 92. 000 897. 00
9. 75000 92. 000 897. 00
0075 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0080 612-00003  Delineator (Type I11) 11. 000 0. 000
EACH 6. 000 150. 00
25. 00000 6. 000 150. 00
0085 613-01300 3 Inch Electrical Conduit (Plastic) 1, 020. 000 0. 000
LF 1, 000. 000 7,000. 00
7.00000 1, 000. 000 7, 000. 00
0090 613-07039 Pul | Box (30"x48"x18") 2.000 0. 000
EACH 2.000 2,460. 00
1, 230. 00000 2.000 2,460. 00
0095 614-80391  *Runble Strip (Ginding)(Asphalt) 147, 703. 000 147, 703. 000
LF 0. 000 0. 00
0. 40000 147, 703. 000 59, 081. 20
0100 626- 00000 *Mobi | i zat i on 1. 000 0.776
LS 0. 224 12, 045. 60
53, 775. 00000 1. 000 53, 775. 00
0105 627-00005 Epoxy Pavenent Mar ki ng 2,782.000 2,471.000
GAL 311. 000 21, 148. 00
68. 00000 2,782.000 189, 176. 00
0110 630- 00000 *Fl aggi ng 200. 000 186. 000
HOUR 8. 000 148. 00

18. 50000 194. 000 3, 589. 00



CONTI D C18561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18561-BI D ESTI MATE RUN 07/ 12/ 2012
PRQJECT: M20504- 065 ESTI MATE NO 0003 15:15: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-00001 *Pilot Car Qperation 100. 000 60. 000
HOUR 0. 000 0. 00
38. 00000 60. 000 2,280.00
0120 630- 00007 *Traffic Control Inspection 24. 000 9. 000
DAY 12. 000 1, 200. 00
100. 00000 21. 000 2,100. 00
0125 630-00012 *Traffic Control Managenent 60. 000 31.000
DAY 25. 000 10, 000. 00
400. 00000 56. 000 22, 400. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 13. 500
EACH 4.500 202. 50
45. 00000 18. 000 810. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 32. 400
EACH 17. 600 968. 00
55. 00000 50. 000 2, 750. 00
0140 630-80348 *Construction Information Sign 4.000 3. 600
EACH 0. 400 160. 00
400. 00000 4. 000 1, 600. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1.800
Type
yee) EACH 0. 200 120. 00
600. 00000 2.000 1, 200. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 129. 000 116. 100
EACH 12. 900 322.50
25. 00000 129. 000 3,225.00
0155 630- 80380 *Traffic Cone 300. 000 135. 000
EACH 15. 000 120. 00
8. 00000 150. 000 1, 200. 00
0160 630-80520 *Mobi | e Pavenment Marking Zone 5. 000 3. 000
DAY 1. 000 250. 00
250. 00000 4. 000 1, 000. 00
0165 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
Tenpor ar
(Temp 2 EACH 0. 200 800. 00
4, 000. 00000 2.000 8, 000. 00



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18561- BI D ESTI MATE RUN 07/ 12/ 2012
PRQIECT: MZ0504- 065 ESTI MATE NO 0003 15: 15: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 563, 877.80 $ 124,124.50 % 504, 191. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0180 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00 % 2, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 565, 877.80 $ 124,124.50 % 506, 191. 80




